
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/22/2007

ESTIMATE SUMMARY 14:59:41

CONTID: C15095         ESTIMATE NO: 0004 PROG 2005

PCN: 15095-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 89 - North of Lycan PERCENT TIME:

PROJECT NO: STA 089A-011                  

SH 89 - North of Lycan

NAME OF ROAD: 89

PROJECT COUNTIES: PROWERS

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 10/20/2007 DATE TIME STARTED 06/01/2007

1800 NORTH TAFT DATE LET 03/08/2007 DATE WORK BEGAN

 DATE AWARDED 03/21/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/12/2007 DATE ACCEPTED

FORT COLLINS CO 80521     970 407 3604 DATE NOTICE TO PROCEED 06/01/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,614,424.01 PARTICIPATING $ $ 2,030,053.08

AWARD PROJECT AMT: 8,628,074.05 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -47,900.46

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

77.92

TIME ALLOW:

ORIG TIME ALLOW:

120 WORK DAYS

WORK DAYS120

45.55%

5,779,467.00

2,030,053.08

2,030,053.08

1,982,152.62

$

$

$

$

4,834,957.01

0.00

4,834,957.01

182,569.81

5,017,526.82

-129,421.11

0.00

4,888,105.71

0.00

AMOUNT DUE 4,888,105.71 1,982,152.62

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,982,152.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BACA

93.5
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PCN: 15095-BID    ESTIMATE RUN 10/22/2007

PROJECT: STA 089A-011                  ESTIMATE NO: 0004 14:59:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 89 

0005 *REMOVAL OF DELINEATOR 602.000 0.000

EACH 0.000 0.00

3.75000 0.000 0.00

202-00090  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 17,581.900 17,581.900

SY  0.000 0.00

1.75000 17,581.900 30,768.33

202-00240  
 

0015 *REMOVAL OF GROUND SIGN 34.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

202-00810  
 

0020 *REMOVAL OF GUARDRAIL TYPE 3 450.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

202-01130  
 

0025 *REMOVAL OF END ANCHORAGE 4.000 0.000

EACH 0.000 0.00

125.00000 0.000 0.00

202-01300  
 

0030 UNCLASSIFIED EXCAVATION 649.000 464.400

CY  5.500 211.75

38.50000 469.900 18,091.15

203-00000  
 

0035 BLADING 150.000 14.500

HOUR 43.000 3,870.00

90.00000 57.500 5,175.00

203-01500  
 

0040 TOPSOIL 23,492.000 0.000

CY  0.000 0.00

9.00000 0.000 0.00

207-00205  
 

0045 *EROSION LOG (12 INCH) 200.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

208-00002  
 

0050 *EROSION BALES (WEED FREE) 6.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

208-00011  
 

0055 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

1,250.00000 0.000 0.00

208-00070  
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PCN: 15095-BID    ESTIMATE RUN 10/22/2007

PROJECT: STA 089A-011                  ESTIMATE NO: 0004 14:59:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 89 

0060 EROSION CONTROL SUPERVISOR 1.000 0.300

L S 0.000 0.00

4,000.00000 0.300 1,200.00

208-00200  
 

0065 *RESET MAILBOX STRUCTURE (TYPE 1) 13.000 0.000

EACH 0.000 0.00

310.00000 0.000 0.00

210-00011  
 

0070 *RESET MAILBOX STRUCTURE (TYPE 2) 2.000 0.000

EACH 0.000 0.00

425.00000 0.000 0.00

210-00012  
 

0075 *RESET MAILBOX STRUCTURE (TYPE 3) 4.000 0.000

EACH 0.000 0.00

575.00000 0.000 0.00

210-00013  
 

0080 *ADJUST MANHOLE 6.000 0.000

EACH 0.000 0.00

610.00000 0.000 0.00

210-04010  
 

0085 *SEEDING (NATIVE) 73.000 0.000

ACRE 0.000 0.00

325.00000 0.000 0.00

212-00006  
 

0090 *MULCHING (WEED FREE) 93.000 0.000

ACRE 0.000 0.00

235.00000 0.000 0.00

213-00003  
 

0095 *MULCH TACKIFIER 18,600.000 0.000

LB  0.000 0.00

1.45000 0.000 0.00

213-00061  
 

0100 *SOIL RETENTION BLANKET (STRAW/COCONUT) 300.000 0.000

SY  0.000 0.00

2.25000 0.000 0.00

216-00041  
 

0105 AGGREGATE BASE COURSE (CLASS 6) 489.000 0.000

TON 0.000 0.00

27.50000 0.000 0.00

304-06000  
 

0110 AGGREGATE BASE COURSE (CLASS 6) 417.000 299.100

CY  0.000 0.00

58.00000 299.100 17,347.80

304-06007  
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PCN: 15095-BID    ESTIMATE RUN 10/22/2007

PROJECT: STA 089A-011                  ESTIMATE NO: 0004 14:59:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 89 

0115 HOT MIX ASPHALT (PATCHING) (ASPHALT) 420.390 285.220

TON 135.170 11,624.62

86.00000 420.390 36,153.54

403-00720  
 

0120 HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,668.000 1,192.320

SY  0.000 0.00

42.50000 1,192.320 50,673.60

403-00721  
 

0125 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 89,230.000 0.000

TON 37,249.040 1,909,013.30

51.25000 37,249.040 1,909,013.30

403-34741  
 

0130 EMULSIFIED ASPHALT (SLOW-SETTING) 46,579.000 0.000

GAL 12,469.890 10,599.41

0.85000 12,469.890 10,599.41

411-10255  
 

0135 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,050.000 0.000

LF  0.000 0.00

16.00000 0.000 0.00

606-00301  
 

0135 MATERIAL ALLOWANCE GUARDRAIL-SH 89 2,050.000

LF  0.000 0.00

11.08000 2,050.000 22,714.00

0140 *TRANSITION TYPE 3L 4.000 0.000

EACH 0.000 0.00

645.00000 0.000 0.00

606-01395  
 

0140 MATERIAL ALLOWANCE TRANS 3L-SH 89 4.000

EACH 0.000 0.00

197.50000 4.000 790.00

0145 *END ANCHORAGE (NONFLARED) 8.000 0.000

EACH 0.000 0.00

2,950.00000 0.000 0.00

606-02003  
 

0145 MATERIAL ALLOWANCE END ANC NF-SH 89 8.000

EACH 0.000 0.00

1,460.00000 8.000 11,680.00

0150 *DELINEATOR (TYPE I) 636.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00001  
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PCN: 15095-BID    ESTIMATE RUN 10/22/2007

PROJECT: STA 089A-011                  ESTIMATE NO: 0004 14:59:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 89 

0155 *DELINEATOR (TYPE III) 80.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

612-00003  
 

0160 *SIGN PANEL (CLASS I) 117.000 0.000

SF  0.000 0.00

15.50000 0.000 0.00

614-00011  
 

0160 MATERIAL ALLOWANCE SIGN PAN-SH 89 117.000

SF  0.000 0.00

7.95000 117.000 930.15

0165 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 238.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

614-01502  
 

0165 MATERIAL ALLOWANCE SIGN POST-SH 89 238.000

LF  0.000 0.00

2.95000 238.000 702.10

0170 *MOBILIZATION 1.000 0.600

L S 0.400 58,366.00

145,915.00000 1.000 145,915.00

626-00000  
 

0175 *EPOXY PAVEMENT MARKING 1,429.000 0.000

GAL 0.000 0.00

65.00000 0.000 0.00

627-00005  
 

0180 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

330.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

627-30405  
 

0185 *FLAGGING 4,000.000 581.000

HOUR 767.000 17,641.00

23.00000 1,348.000 31,004.00

630-00000  
 

0190 *TRAFFIC CONTROL INSPECTION 30.000 10.000

DAY 7.000 1,120.00

160.00000 17.000 2,720.00

630-00007  
 

0195 *TRAFFIC CONTROL MANAGEMENT 75.000 13.000

DAY 15.000 10,650.00

710.00000 28.000 19,880.00

630-00012  
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PCN: 15095-BID    ESTIMATE RUN 10/22/2007

PROJECT: STA 089A-011                  ESTIMATE NO: 0004 14:59:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 89 

0200 *FLASHING BEACON (PORTABLE) 2.000 1.000

EACH 0.000 0.00

1,225.00000 1.000 1,225.00

630-80001  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 7.000 3.500

EACH 0.000 0.00

100.00000 3.500 350.00

630-80341  
 

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 69.000 34.500

EACH 0.000 0.00

163.00000 34.500 5,623.50

630-80342  
 

0211 CONSTRUCTION TRAFFIC SIGN (SPECIAL) CONSTRUCTION 
TRAFFIC SIGN (SPECIAL)

283.000 141.500

SF  0.000 0.00

23.50000 141.500 3,325.25

630-80344  
 

0215 *DRUM CHANNELIZING DEVICE 25.000 10.000

EACH 0.000 0.00

60.00000 10.000 600.00

630-80360  
 

0220 *TRAFFIC CONE 200.000 75.000

EACH 0.000 0.00

14.00000 75.000 1,050.00

630-80380  
 

0225 F/A ANTICIPATED CMO 800,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0230 F/A MINOR CONTRACT REVISIONS 213,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0235 F/A PARTNERING 5,000.000 1,538.500

F A 0.000 0.00

1.00000 1,538.500 1,538.50

700-70011  
 

0240 F/A ASPHALT PAVEMENT INCENTIVE (SH89) (SMOOTHNESS) 155,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0245 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
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PCN: 15095-BID    ESTIMATE RUN 10/22/2007

PROJECT: STA 089A-011                  ESTIMATE NO: 0004 14:59:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 89 

0250 F/A ON-THE-JOB TRAINEE 2,400.003 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0255 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0260 F/A QUALITY INCENTIVE PAYMENT (SH 89) 349,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0265 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0270 F/A INTERIM SURFACE REPAIR 3,600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0275 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $2,023,096.08 2,329,069.63CURRENT AMT 7,174,041.02 $$

CAT NO0205 ROADWAY US 50 

0280 *REMOVAL OF PIPE 3.000 0.000

LF  0.000 0.00

55.00000 0.000 0.00

202-00035  
 

0285 *REMOVAL OF DELINEATOR 123.000 0.000

EACH 0.000 0.00

3.75000 0.000 0.00

202-00090  
 

0290 *REMOVAL OF SIDEWALK 144.500 144.500

SY  0.000 0.00

40.00000 144.500 5,780.00

202-00200  
 

0295 *REMOVAL OF CURB AND GUTTER 194.300 194.300

LF  0.000 0.00

43.00000 194.300 8,354.90

202-00203  
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PCN: 15095-BID    ESTIMATE RUN 10/22/2007

PROJECT: STA 089A-011                  ESTIMATE NO: 0004 14:59:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY US 50 

0300 *REMOVAL OF ASPHALT MAT (PLANING) 13,947.000 13,497.000

SY  0.000 0.00

1.75000 13,497.000 23,619.75

202-00240  
 

0305 *REMOVAL OF GROUND SIGN 5.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

202-00810  
 

0310 *REMOVAL OF GUARDRAIL TYPE 3 1,150.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

202-01130  
 

0315 *REMOVAL OF END ANCHORAGE 12.000 0.000

EACH 0.000 0.00

125.00000 0.000 0.00

202-01300  
 

0320 TOPSOIL 5,490.000 0.000

CY  0.000 0.00

9.00000 0.000 0.00

207-00205  
 

0325 *EROSION LOG (12 INCH) 200.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

208-00002  
 

0330 *EROSION BALES (WEED FREE) 42.000 42.000

EACH 0.000 0.00

15.00000 42.000 630.00

208-00011  
 

0335 *CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

208-00045  
 

0340 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

1,250.00000 0.000 0.00

208-00070  
 

0345 *ADJUST MANHOLE 4.000 1.000

EACH 0.000 0.00

610.00000 1.000 610.00

210-04010  
 

0350 *ADJUST VALVE BOX 1.000 0.500

EACH 0.000 0.00

355.00000 0.500 177.50

210-04050  
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PCN: 15095-BID    ESTIMATE RUN 10/22/2007

PROJECT: STA 089A-011                  ESTIMATE NO: 0004 14:59:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY US 50 

0355 *SEEDING (NATIVE) 13.000 0.000

ACRE 0.000 0.00

325.00000 0.000 0.00

212-00006  
 

0360 *MULCHING (WEED FREE) 17.000 0.000

ACRE 0.000 0.00

235.00000 0.000 0.00

213-00003  
 

0365 *MULCH TACKIFIER 3,400.000 0.000

LB  0.000 0.00

1.45000 0.000 0.00

213-00061  
 

0370 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,000.000 0.000

SY  0.000 0.00

2.25000 0.000 0.00

216-00041  
 

0375 HOT MIX ASPHALT (PATCHING) (ASPHALT) 250.000 19.020

TON 0.000 0.00

86.00000 19.020 1,635.72

403-00720  
 

0380 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 42,698.310 40,598.310

TON 0.000 0.00

51.75000 40,598.310 2,100,962.54

403-34841  
 

0385 EMULSIFIED ASPHALT (SLOW-SETTING) 15,668.000 9,860.020

GAL 0.000 0.00

0.85000 9,860.020 8,381.02

411-10255  
 

0390 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.000 0.000

TON 0.000 0.00

720.00000 0.000 0.00

507-00400  
 

0395 *36 INCH PIPE SAFETY END TREATMENT 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

603-33036  
 

0400 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,975.000 0.000

LF  0.000 0.00

16.00000 0.000 0.00

606-00301  
 

0400 MATERIAL ALLOWANCE GUARDRAIL-US 50 3,975.000

LF  0.000 0.00

11.08000 3,975.000 44,043.00
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PCN: 15095-BID    ESTIMATE RUN 10/22/2007

PROJECT: STA 089A-011                  ESTIMATE NO: 0004 14:59:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY US 50 

0405 *TRANSITION TYPE 3G 8.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

606-01370  
 

0405 MATERIAL ALLOWANCE TRANS35-US 50 8.000

EACH 0.000 0.00

714.88000 8.000 5,719.04

0410 *TRANSITION TYPE 3J 3.000 0.000

EACH 0.000 0.00

625.00000 0.000 0.00

606-01385  
 

0415 *END ANCHORAGE TYPE 3K 3.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

606-01390  
 

0415 MATERIAL ALLOWANCE ENDANCH 3K-US 50 3.000

EACH 0.000 0.00

651.84000 3.000 1,955.52

0420 *TRANSITION TYPE 3L 4.000 0.000

EACH 0.000 0.00

645.00000 0.000 0.00

606-01395  
 

0420 MATERIAL ALLOWANCE TRANS 3L-SH 50 4.000

EACH 0.000 0.00

197.50000 4.000 790.00

0425 *END ANCHORAGE (NONFLARED) 17.000 0.000

EACH 0.000 0.00

2,950.00000 0.000 0.00

606-02003  
 

0425 MATERIAL ALLOWANCE END ANCH NT-US 50 17.000

EACH 0.000 0.00

1,460.00000 17.000 24,820.00

0430 *CONCRETE SIDEWALK 54.100 52.400

SY  0.000 0.00

180.00000 52.400 9,432.00

608-00000  
 

0435 *CONCRETE CURB RAMP 90.400 90.400

SY  0.000 0.00

270.00000 90.400 24,408.00

608-00010  
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PCN: 15095-BID    ESTIMATE RUN 10/22/2007

PROJECT: STA 089A-011                  ESTIMATE NO: 0004 14:59:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY US 50 

0440 *TRUNCATED DOMES 64.000 64.000

SF  0.000 0.00

75.00000 64.000 4,800.00

608-00015  
 

0445 *CURB AND GUTTER TYPE 2 (SECTION II-B) 154.300 154.300

LF  0.000 0.00

85.00000 154.300 13,115.50

609-21020  
 

0450 *GUTTER TYPE 2 (4 FOOT) 40.000 40.000

LF  0.000 0.00

95.00000 40.000 3,800.00

609-24004  
 

0455 *CURB TYPE 6 (SECTION M) 807.000 0.000

LF  0.000 0.00

10.50000 0.000 0.00

609-60011  
 

0460 *DELINEATOR (TYPE I) 191.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00001  
 

0465 *DELINEATOR (TYPE II) 23.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00002  
 

0470 *DELINEATOR (TYPE III) 16.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

612-00003  
 

0475 *SIGN PANEL (CLASS I) 25.000 0.000

SF  0.000 0.00

15.50000 0.000 0.00

614-00011  
 

0475 MATERIAL ALLOWANCE SIGN PANEL-US 50 25.000

SF  0.000 0.00

7.95000 25.000 198.75

0480 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 35.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

614-01502  
 

0480 MATERIAL ALLOWANCE SIGN POST-US 50 35.000

LF  0.000 0.00

2.95000 35.000 103.25
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PCN: 15095-BID    ESTIMATE RUN 10/22/2007

PROJECT: STA 089A-011                  ESTIMATE NO: 0004 14:59:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY US 50 

0485 *EMBANKMENT PROTECTOR TYPE 3 3.000 0.000

EACH 0.000 0.00

1,150.00000 0.000 0.00

615-00030  
 

0490 *EMBANKMENT PROTECTOR TYPE 5 1.000 0.000

EACH 0.000 0.00

1,250.00000 0.000 0.00

615-00050  
 

0495 *12 INCH CULVERT PIPE 144.000 0.000

LF  0.000 0.00

35.00000 0.000 0.00

617-00012  
 

0500 *EPOXY PAVEMENT MARKING 514.000 0.000

GAL 0.000 0.00

65.00000 0.000 0.00

627-00005  
 

0505 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

466.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

627-30405  
 

0510 *FLAGGING 2,000.000 1,488.500

HOUR 189.000 4,347.00

23.00000 1,677.500 38,582.50

630-00000  
 

0515 *TRAFFIC CONTROL INSPECTION 23.000 20.000

DAY 3.000 480.00

160.00000 23.000 3,680.00

630-00007  
 

0520 *TRAFFIC CONTROL MANAGEMENT 48.000 45.000

DAY 3.000 2,130.00

710.00000 48.000 34,080.00

630-00012  
 

0525 *FLASHING BEACON (PORTABLE) 2.000 1.000

EACH 0.000 0.00

1,225.00000 1.000 1,225.00

630-80001  
 

0530 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 6.500

EACH 0.000 0.00

100.00000 6.500 650.00

630-80341  
 

0535 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000 17.500

EACH 0.000 0.00

163.00000 17.500 2,852.50

630-80342  
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PCN: 15095-BID    ESTIMATE RUN 10/22/2007

PROJECT: STA 089A-011                  ESTIMATE NO: 0004 14:59:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY US 50 

0540 *DRUM CHANNELIZING DEVICE 25.000 0.000

EACH 0.000 0.00

60.00000 0.000 0.00

630-80360  
 

0545 *CONCRETE BARRIER (TEMPORARY) 432.000 216.000

LF  0.000 0.00

35.00000 216.000 7,560.00

630-80370  
 

0550 *TRAFFIC CONE 200.000 37.500

EACH 0.000 0.00

14.00000 37.500 525.00

630-80380  
 

0555 F/A ASPHALT PAVEMENT INCENTIVE (US50) (SMOOTHNESS) 28,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0560 F/A QUALITY INCENTIVE PAYMENT (US 50) 175,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

CAT 0205 $6,957.00 2,372,491.49CURRENT AMT 2,929,510.24 $$

CAT NO0300 STRUCTURES SH 89 

0565 *REMOVAL OF BRIDGE RAILING 811.000 0.000

LF  0.000 0.00

7.50000 0.000 0.00

202-00425  
 

0570 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 185.300 185.300

SY  0.000 0.00

310.00000 185.300 57,443.00

202-00503  
 

0575 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 146.000 0.000

TON 0.000 0.00

51.25000 0.000 0.00

403-34741  
 

0580 EMULSIFIED ASPHALT (SLOW-SETTING) 58.000 0.000

GAL 0.000 0.00

0.85000 0.000 0.00

411-10255  
 

0585 *WATERPROOFING (MEMBRANE) 1,126.000 0.000

SY  0.000 0.00

17.00000 0.000 0.00

515-00120  
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PCN: 15095-BID    ESTIMATE RUN 10/22/2007

PROJECT: STA 089A-011                  ESTIMATE NO: 0004 14:59:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES SH 89 

0590 *BRIDGE EXPANSION DEVICE (0-2 INCH) 48.000 0.000

LF  0.000 0.00

120.00000 0.000 0.00

518-01002  
 

0595 *POLYMER MORTAR END DAM 23.000 0.000

CF  0.000 0.00

550.00000 0.000 0.00

518-02100  
 

0600 *RAPID CURE SILICONE JOINT SEAL 76.000 0.000

LF  0.000 0.00

56.00000 0.000 0.00

518-03100  
 

0605 *CONCRETE (PATCHING) 11.400 11.400

CY  0.000 0.00

4,000.00000 11.400 45,600.00

601-06100  
 

0610 *BRIDGE RAIL TYPE 3R 811.000 0.000

LF  0.000 0.00

120.00000 0.000 0.00

606-10350  
 

0610 MATERIAL ALLOWANCE BRIDGE RAIL TY 3R 811.000

LF  0.000 0.00

84.00000 811.000 68,124.00

CAT 0300 $0.00 171,167.00CURRENT AMT 255,785.30 $$

CAT NO0305 STRUCTURES US 50 

0615 *REMOVAL OF ASPHALT MAT (PLANING) 3,711.200 3,711.200

SY  0.000 0.00

1.75000 3,711.200 6,494.60

202-00240  
 

0620 *REMOVAL OF BRIDGE RAILING 682.000 0.000

LF  0.000 0.00

7.50000 0.000 0.00

202-00425  
 

0625 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 41.500 41.500

SY  0.000 0.00

310.00000 41.500 12,865.00

202-00503  
 

0630 *STRUCTURE EXCAVATION 41.800 41.800

CY  0.000 0.00

36.00000 41.800 1,504.80

206-00000  
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PCN: 15095-BID    ESTIMATE RUN 10/22/2007

PROJECT: STA 089A-011                  ESTIMATE NO: 0004 14:59:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURES US 50 

0635 *STRUCTURE BACKFILL (CLASS 1) 34.500 34.500

CY  0.000 0.00

105.00000 34.500 3,622.50

206-00100  
 

0640 *REBUILD PORTIONS OF PRESENT STRUCTURE 1.000 0.860

L S 0.000 0.00

7,800.00000 0.860 6,708.00

210-00510  
 

0645 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 158.000 0.000

TON 0.000 0.00

51.75000 0.000 0.00

403-34841  
 

0650 EMULSIFIED ASPHALT (SLOW-SETTING) 65.000 0.000

GAL 0.000 0.00

0.85000 0.000 0.00

411-10255  
 

0655 *DRILLED CAISSON (18 INCH) 20.000 20.000

LF  0.000 0.00

335.00000 20.000 6,700.00

503-00018  
 

0656 DRILLED CAISSON (24 INCH) DRILLED CAISSON (24 IN) IN 
LIEU OF DRILLED CAISSSON (18 IN)

45.000 45.000

LF  0.000 0.00

380.00000 45.000 17,100.00

503-00024  
 

0660 *WATERPROOFING (MEMBRANE) 1,135.000 1,135.000

SY  0.000 0.00

17.00000 1,135.000 19,295.00

515-00120  
 

0665 *BRIDGE EXPANSION DEVICE (0-2 INCH) 186.000 0.000

LF  0.000 0.00

120.00000 0.000 0.00

518-01002  
 

0670 *CONCRETE CLASS D (BOX CULVERT) 27.200 27.200

CY  0.000 0.00

925.00000 27.200 25,160.00

601-03030  
 

0675 *REINFORCING STEEL (EPOXY COATED) 6,843.000 6,843.000

LB  0.000 0.00

1.60000 6,843.000 10,948.80

602-00020  
 

0680 *BRIDGE RAIL TYPE 10R 682.000 0.000

LF  0.000 0.00

95.00000 0.000 0.00

606-11010  
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PCN: 15095-BID    ESTIMATE RUN 10/22/2007

PROJECT: STA 089A-011                  ESTIMATE NO: 0004 14:59:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURES US 50 

0685 *BRIDGE RAIL TYPE 10M 92.000 0.000

LF  0.000 0.00

95.00000 0.000 0.00

606-11030  
 

CAT 0305 $0.00 110,398.70CURRENT AMT 220,687.45 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0690 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,000.00000 1.000 14,000.00

620-00002  
 

0695 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00012  
 

0700 FIELD LABORATORY (STATE FURNISHED) 1.000 1.000

EACH 0.000 0.00

3,600.00000 1.000 3,600.00

620-00015  
 

0705 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

4,800.00000 1.000 4,800.00

620-00020  
 

CAT 0400 $0.00 34,400.00CURRENT AMT 34,400.00 $$

PROJECT TOTAL 2,030,053.08 $ 5,017,526.82CURRENT AMT 10,614,424.01 $$


